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Virginia Wireless E -911 Board
Monthly Status Report
CMRS Provider Name: US Cellular
For Period: Nov-03
Prepared by: Ruzanna Boroyan (TCS)
for USCC
Request
Request Date (Proj./Actual Phase | [Date Phase |Proj./Actual [Phasell
PSAP Phase | Phase | Solution |ll Phase Il Solution Deployment Status
Albemarle Emergency
Communication Center 4/10/1997 8/2/2000] NCAS 6/21/2001 3/1/2003 3/4/2003|Phase | Live & Phase I
Albemarle Fire Department 4/10/1997 8/2/2000] NCAS 6/21/2001|Unknown Phase | Live
Phase | Live-Phase II:
Alleghany County Sheriff's Office 6/4/2002 6/18/2003] NCAS 3/4/2003 9/4/2003 Scheduling DT week of 12/15
PSARP is still not build; will re-
Ambherst County Sheriff's Office 6/27/2003| 12/27/2004] NCAS request
Phase | Live & Phase I,
Bedford County Sheriff's Office 2/3/2000] 10/29/2002] NCAS 5/15/2003| 11/15/2003 Ready to Test.
Phase | Live-Phase II: PSAP
rescinded their request for
Blacksburg Police Department 12/18/2002 10/23/2002] NCAS 7/14/2003 1/14/2004 service.
Phase | Live-Phase II: Ready
Botetourt County Sheriff's Office 1/22/2002 3/21/2003] NCAS 6/17/2003| 12/17/2003 to test.
Buckingham County Sheriff's
Office 8/1/2002 Unknown| NCAS 10/22/2003 4/19/2004 Ready to test
Campbell County 911 1/21/2003 7/21/2003] NCAS |No Request Redoing Maps and TPs
Phase | Live-Phase II: PSAP
rescinded their request for
Charlotte County Sheriff's Office 7/11/2001 5/27/2003] NCAS 7/1/2003 1/1/2004 service.
Phase | Live-Phase II: PSAP
rescinded their request for
Christianburg Police Department 12/27/2002] 10/23/2002] NCAS 7/14/2003 1/14/2004 service.
City of Covington 6/4/2003|Unknown NCAS [No Request Troubleshooting
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City of Lynchburg 911 7/7/1999 1/5/2001 NCAS 9/26/2001 3/26/2002| 2/25/2003[Phase | Live & Phase I
Phase | Live; Phase Il PSAP
rescinded their request for
City of Radford Police Departmen 7/7/1999 5/29/2003] NCAS 7/14/2003 1/14/2004 service.
PSAP recently informed us of
being ready to proceed with
Phase | installation. Ready to
drive test.
Cumberland County 1/13/2003] 11/11/2003] NCAS [No Request
Floyd County Sheriff's Office 7/18/2003 1/18/2004] NCAS |[No Request Invalid Request
Fluvanna County Sheriff's
Department 4/1/2002 Unknown| NCAS |No Request Troubleshooting
Phase | Live Phase lI;
Franklin County Communications scheduling DT end of
Center 1/8/2003| NCAS 9/3/2003 3/1/2004 December
Frederick Sheriff's Office 7/12/2001 No Coverage
PSAP is not ready to receive
Giles County Dispatch Center 6/28/2003| 12/25/2003] NCAS the service per GeoComm
Grayson County Sheriff 10/26/1999 6/3/2003] NCAS |No Request No Coverage
Greene County Sheriff 5/28/2002 Unknown| NCAS |No Request Troubleshooting
PSAP is on hold; its in the
process of moving; PSAPwill
be sending a rescinding letter
Halifax County Sheriff's Office 8/20/2003 2/16/2004] NCAS for Phase | service.
Martinsville/Henry County 911
Communications Center 10/7/1999 1/24/2002] NCAS 9/17/2001 3/1/2003] 3/11/2003|Phase | & Phase Il Live
Phase | Live-Phase II: PSAP
rescinded their request for
Montgomery Sheriff's Office 10/30/2002] NCAS 7/14/2003 1/14/2004 service.
Patrick County Sheriff's Office 11/8/2001 10/28/2002] NCAS [No Request Phase | Live
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An extension has been
requested - due to most
recent fire and the router
issues (Sprint LEC). The new
building is under construction,
with an anticipated
completion date of July 1,

Prince Edward County- Farmville 2004

Police Department 2/28/2002 12/15/2003] NCAS |No Request
Phase | Live-Phase II: PSAP
rescinded their request for

Pulaski County Sheriff's Office 10/23/2002] NCAS 7/14/2003 1/14/2004 service.

Roanoke City Communications

Department 1/16/2001 7/12/2002] NCAS |Unknown 4/17/2003|Phase | Live & Phase I

Roanoke County Police

Department 2/2/2001 7/16/2002] NCAS |No Request Phase | Live

Rockbridge County Sheriff's

Department 3/29/2000] 10/30/2002] NCAS 5/30/2002 3/1/2003 3/4/2003|Phase | Live & Phase |

Salem City Police Department 11/30/2000 7/16/2002] NCAS 3/6/2002 3/1/2003| 2/25/2003|Phase | Live & Phase Il

Smyth County Sheriff's

Department 4/18/2002 4/23/2003] NCAS |No Request Phase | Live

Twin County (City of Galax and

Carroll County) 10/26/1999 6/3/2003] NCAS |No Request Live Phase |

Vinton Police Department 5/23/2002 8/11/2003] NCAS |No Request Live Phase |
PSAP is not ready to receive

Wythe County Communications 7/12/2003 1/12/2004] NCAS 7/12/2003 1/12/2004 the service per GeoComm
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